Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update
Progress Report #36

Page 1 of 8

wrmer Plainwell Impoundment
Tim ,e-cmzca! Removal Action

| ”_"Progress Report #36—February 18 2008

Work Completed: January 31, 2007-February 13, 2008

Completed clearing and grubbing at location of Staging Area 4N.

Completed clearing and grubbing activities in Removal Areas 9A, 10A and 11A.

Continued clearing and grubbing activities in Removal Areas 12A and 13A.

Continued construction of an access road between Miller Road and the Kalamazoo River.
Continued treatment of accumulated storm and construction water at Staging Areas 3S and §S.
Delivered the turbine impellers salvaged from the Plainwell Dam'’s former powerhouse to the City
of Plainwell.

¢ Continued daily and weekly construction quality assurance inspections.
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> AII values are unoff cial, esumated quantmes subject to revnsnon/venf catlon

Work Planned: February 14-February 27, 2008

Continue constructing the access road between Miller Road and the Kalamazoo River.
Continue building access roads into Removal Areas 9A through 13A.

Complete clearing and grubbing activities at Removal Areas 12A and 13A.

Continue developing Staging Area 4N.

Continue daily and weekly construction quality assurance inspections.
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Removal Progress

The Removal Progress graphs will be on hiatus until removal activities commence in March.

Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed are below the targeted volumes potentiaily due to the conservative estimation methodology used
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBLES 4/30/07
Plainwell TCRA Construction Schedule.
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Removal Progress

The Removal Progress graphs will be on hiatus until removal activities
commence in March.
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Health & Safety Update

e 2 Loss Prevention Observations (LPOs) were completed during this period.
A total of 110 LPOs have been completed for the project to date.

Weather Summary

» Work activities were canceled on February 1% and February 11" due to blowing snow, ice
and freezing temperatures.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [X]  Yes []
Exceedances? N/AX] No [] Yes [] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 80,000 gallons
Testing Performed this Week? No[[]  Yes [X
Exceedances? N/A ] No [X] Yes [] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No[X] Yes[], in
Cleanup Standard Achieved? N/AX] Yes[ ] No[] If no, explain:

Issues Encountered/Solutions Advanced

¢ None.
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1 1 1 1 1 1
Komatsu PC-300 HD Long Reach - - - - - - - - - - - - - -
Komatsu PC-200 Excavator 1 1 1 1 1 1 1 1 1 1 1 1 1 1
John Deere JD-50 Mini-Excavator 1 1 1 1 1 1 1 1 1 1 1 1 1 1
John Deere JD-450 Dozer - - - - - - - - - - - - - -
John Deere JD-700 Dozer - - - - - - . - - - - - - - -
Komatsu D37 Dozer - - - - - - - - - - - - - -
Komatsu D61 Dozer 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Komatsu D65 Dozer - - - - - - - - - - - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Komatsu 380 loader - - - - - - - - - - - - - -

CAT 328 Loader (King) - - - - - - - - - - - - -
American 80-ton Crane (King) - - - - - - - - - - - -
2,000 Gallon Water Truck 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Smooth Drum Roller 1 1 1 1 1 1 1 .1 1 1 1 1 1 1
John Deere Skidsteer 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Vermeer Chipper 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Komatsu 400 Articulating Dump Truck - - - - - - - - - - - - - -

@ ARCADIS Kalamazoo River Study Group
s Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Individtal/Affiliationke

2/04/088

2/05/08]

Terra Contracting Staff

8

8
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Jim Saric/lUSEPA

Michael BerkofflUSEPA

Mike Ribordy/USEPA OSC

Craig Thomas/USEPA

Paul BucholtzZMDEQ

John Bradley/MDEQ

Judith Gapp/MDEQ

John Lerg/MDNR

Sharon Hanshue/MDNR

Lisa Williams/USFWS

Weston Contractors

CDM Contractors

Chase Fortenberry/KRSG

Mark Brown/KRSG

Steve Garbaciak/ARCADIS

Adam Chwalibog/ARCADIS

Eric Hritsuk/ARCADIS

Rich Price/ARCADIS

Matt Bowman/ARCADIS

EJ Suardini/ARCADIS

Mike Kohagen/ARCADIS

Michelle Rumler/ARCADIS

Joe Willoughby/ARCADIS

.Ben Lawrence/ARCADIS

Nick Harmer/ARCADIS

Other Subcontractors (Specify)
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ring activities in Revlra 10A.
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Loading turbine impellers for tranépdrt to the
City of Plainwell.
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Targeted Removal Areas—Former Plainwell iImpoundment
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Notes:

Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

(All dimensions and features represented on this map are approximate. Actual locations of access roads and
staging areas and final boundaries of removal areas will be determined at the time of construction.
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